EXHIBIT 300 Ull 029-666666109

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2010-03-19

Date of Last Change to Activities: 2012-06-21
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2011-09-16
Date of Last Exhibit 300A Update: 2012-02-27
Date of Last Revision: 2012-06-21

Agency: 029 - Department of Veterans Affairs Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Benefits Legacy

2. Unique Investment Identifier (Ull): 029-666666109

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Benefits Legacy investment includes development and ongoing sustainment of
mission-critical benefits programs under the Benefits Product Project Management Division
that deliver Veteran employment services, facilitate Veteran case management, process
benefits claims, and provide financial services to enable Veteran homeownership. Technical
and business functionally will continue to be supported, enhanced, and expanded to have
increased automation and improved technical service oriented capabilities which cumulatively
will further streamline the delivery of benefits to Veterans and their beneficiaries. The
Corporate WINRS (CWINRS) application provides Vocational Rehabilitation & Employment
(VR&E) counselors with a case management toolset that tracks the Veteran's progress
through VR&E employment and/or rehabilitation benefit paths. This includes establishing
entitlements to financial benefits, establishing appointments, and sending transactions to the
Financial Management System (FMS) for vendor payments. The Compensation and Pension
(C&P) Application Maintenance program provides maintenance support for a large portfolio of
business applications which perform core benefits claims processing functions to enable
compensation and pension payments to Veterans with service connected disabilities or to
surviving family members because of service-connected Veteran deaths. The C&P benefit
programs operate in a highly dynamic environment that has multiple demands owing to
legislative and business process changes as well as other stakeholder demands. The Agent
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Orange (Fast Track) supports the design and development of an automated claims system
called “Fast Track” for processing newly added Agent Orange (AO) Presumptive conditions,
as well as any other new AO Presumptive conditions that may be added during the life of the
contract using an Agile development methodology. The Reimbursable Loan Guaranty (LGY)
will sustain processes and technologies for delivering the full suite of Gl Bill Home Loan
Guaranty benefits and for supporting external interfaces with key federal stakeholders and
essential private industry partners. For FY11 and beyond, this investment will include
continued development and sustainment of the web-based applications that support Benefits
VETSNET and Veterans Benefits Management Service (VBMS). As such, cutting funding for
this investment will have a negative impact on other projects within the OIT portfolio of
investments.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The Benefits Legacy investment supports VA’s mission and goals to seamlessly provide
benefits to Veterans by supporting the legacy applications that process pending disability
claims, provide employment and home loan services. The investment removes dependency
on an obsolete and technically fading benefits payment and case management system
through Corporate WINRS (CWINRS) and improves maintenance cycle performance
timeliness within Loan Guaranty. The Fast Track Claims Processing System enables Vietnam
Veterans to submit claims for Agent Orange exposure. Veterans claiming one or more of the
supported presumptive conditions are able to self register, create a profile and submit claims.
The system can also process medical evidence forms known as Disability Benefit
Questionnaires (DBQs) that are submitted online by the Veteran’s private sector or VHA
provider. Lack of funding could result in a failure of Legacy applications due to absence of
upgrades and support. Failures could not be repaired and regulatory changes could not be
implemented. VA will have continued mitigating failures of older, existing systems until new
equipment purchases and software enhancements, upgrades or replacements are obtained,
tested, and placed into the production environment. VA will no longer have it own resources
for technical support to included implementing enhancements to the respective systems so
the system better meets VBA's needs. A lack of Benefits Delivery Network (BDN) knowledge
would result in the inability to carry over data and functions to Corporate WINRS. The lack of
funding would result in denial of the GI Bill Home Loan Guaranty benefit to veterans including
support for specially adapted housing and Native American Direct Home Loans; jeopardize
the ability to respond to Congressional and Secretarial inquiries, and result in loss of
performance data for program executives, field managers and external stakeholders such as
DoD, Treasury and the private mortgage banking industry. A lack of funding for Fast Track
Agent Orange major initiative would impact momentum and greatly handicap VA from
meeting its goals and commitments to significantly reduce the time it takes to triage and
disposition Veteran’s claims for Agent Orange conditions. Failure to fund this asset would
also require explanation to Congressional oversight committees.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

Fast Track Agent Orange designed and coded new guided entry online forms for the initial 3
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Disability Benefits Questionnaires, decoupled the Veteran-facing web site from the backend
systems to enable online data entry forms to be stored for processing, added Power of
Attorney user role, replaced batch Corporate database interface to a real time interface and
added usability and process efficiency enhancements. CWINRS development worked to
establish a flexible interface with FAS for re-use by other VBA business lines, data sharing
FAS for subsistence payment and data retrieval from BDN, C&P and payment extract from
FMS. VR&E QA Web provided online real-time search, query and reporting capabilities, ability
to track completed actions and case alert for local quality assurance management. Loan
Guaranty ensured sustainment of applications that makes the determination and processing
of Veterans benefits regarding Home Loan eligibility and Loan guarantees.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

In CY12 and BY13 Fast Track Agent Orange will reduce the need to receive, process and
store paper Agent Orange related claims, improve service to veterans by enabling online
application and monitoring of AO related claims, eliminate inefficiencies associated with paper
claims processing, secure veterans’ personal information, reduce average number of days
required to process an Agent Orange claim and reduce the Agent Orange claims backlog.
Loan Guaranty’s Stakeholder Enterprise Portal will provide access for Loan Guaranty’s
business partners including lenders, appraisers, mortgage loan officials, and property
managers to enable them to conduct business with VA on behalf of the veteran. CWINRS
Development will re-platform Strategic Asset Management (SAM) to Corporate Database,
migrate current CWINRS functionality from BDN to Corporate Database, pay CH31
subsistence payment via interface to FAS and support transition through BPR
implementation. The Compensation & Pension Benefits Legacy Application Support Service
will provide problem resolution and custom development coding and testing support for
maintenance and enhancements to custom developed VA applications.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2009-06-10

Page 3/12 of Section300 Date of Last Revision: 2012-06-21 Exhibit 300 (2011)



EXHIBIT 300 Ull 029-666666109

Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Sub-Total DME (Including Govt. FTE): $5.2 $8.1 $0.5 0
Sub-Total O & M Costs (Including Govt. $24.2 $14.2 $13.2 $20.6
FTE):
Total Cost (Including Govt. FTE): $29.4 $22.3 $13.7 $20.6
Total Govt. FTE costs: $10.7 $3.8 $10.4 $12.9
_ -34.32% -11.27%
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The significant increase in funding for FY11 is attributable to the Department's Veteran
Innovation Initiative, an effort to address employee identified issues across the VA. For FY 12
and beyond, an increase in funding is attributable to Chapter 33 - Post 911 G.I. Bill sustainment
costs. The Benefits Legacy FY12 budget request was adjusted/reduced to accommodate the
President's budget.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 3600 VA798AP0085
Awarded VA518V15026  GS06F0549Z 4730
Awarded 3600 V116E15444  GS35F5491H 4730
Awarded 3600 VA11810F019 GS35F4984H 4730
4
Awarded 3600 VA11811P006
6
Awarded 3600 VOO010A116E9  GS35F0250J 4730
5270
Awarded 3600 VA798AP0068
Awarded 3600 VA11810P011
4

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
All current contracts and task orders are in a steady state of operations. VA does not require EVM to be executed on O&M applications.
DME tasks within VA incorporate EVM as part of the project management structure, and VA monitors cost and schedule performance in
conformance with ANSI 748 guidelines. This investment does not, however, require EVM tracking for firm fixed price task orders. Further, in
accordance with VA Notice 10-2 issued on August 25, 2010, which rescinds VA Directive 6061, all VA contracts are required to comply with
the VA's Project Management Accountability System (PMAS), which incorporates industry best practices for measuring project performance.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-06-21

Section B: Project Execution Data

1106230604

Fast Track Claims Processing
(Agent Orange)

Table 11.B.1 Projects

The Agent Orange (Fast Track)
FY10 requestwas used to fund
contractor support to design and
develop an automated claims
system called Fast Track for
processing newly added Agent
Orange (AO) Presumptive
conditions, as well as any other
new AO Presumptive conditions
that may be added during the life
of the contract using an Agile
development methodology. The
contractor has developed a suite
of web-enabled claims forms that
allows claimants to electronically
download and, at the claimants
option, electronically submit
complete claims for Vietnam era
service connection. Also for the
first time in VA, the claimant and
their provider(s) are now able to
upload supporting medical
evidence for the presumptive
conditions in the form of Disability
Benefits Questionnaires (DBQs)
that become a part of the
electronic claim. The initial
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1007280603

1109141066

CWINRS_BDN Migration

VRE Quality Assurance QA Web

Table I.B.1 Projects

development effort was funded
out of the VA Innovations
Initiatives (VAI2), and the FY11
and FY12 enhancement work is
funded out of OI&T/Product
Development as part of the
President's budget.

CWINRS is a case management
application re-engineered and
enhanced from a field developed
application for the Vocational
Rehabilitation and Employment
(VR&E) offices in the Department
of Veterans Affairs Regional
Offices (VAROs). CWINRS
provides VARO staff, outstation
staff, contractors, and others with
a means of maintaining accurate
information for service-connected
disabled veterans participating in
the VR&E program. CWINRS
utilizes the Veterans Benefits
Administrations (VBAS) corporate
database to maintain participant
information and interfaces with
VBAs BDN and VA Financial
Management System (FMS) to
process payment and accounting
transactions.The project is to
remove the CWINRS Application
dependency on the legacy VBA
BDN. The VAs ability to maintain
the BDN is at risk from a human
resource aspect. BDN resides on
a Honeywell Bull mainframe
computer and is programmed in
COBOL. Expertise on the
Honeywell Bull is fading away in
both the private and public
sectors.

The Vocational Rehabilitation &
Employment Quality Assurance
Web Application (VR&E QA Web)
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Project ID

Table I.B.1 Projects

Project
Completion
Date

Project
Description

Project
Start Date

Project
Name

Project
Lifecycle
Cost ($M)

1106060604
Project ID Name
1106230604 Fast Track Claims
Processing (Agent

Orange)

1007280603 CWINRS_BDN
Migration

1109141066 VRE Quality

Assurance QA Web

St Paul Rules Based Claims
Processing Pilot

project was developed under
OI&Ts Process Modeling Center
of Excellence (PMCE) as a pilot
project to improve business
process s and support VR&Es
Quality Assurance (QA)
program. This project is
designed to complete the work
started under the PMCE and
provide for future functionality
enhancements to VR&E QA
program.

The project is aligned with VAs
overall goal to reduce backlog.
The Rules-based Processing
System (RBPS) is expected to
reduce the processing time and
eliminate decision variance by
building the processing rules and
guidance into the automated
business rule system. Also, the
project decreases the claims
backlog and frees staff
processing hours which can then
be realigned to claims requiring
manual intervention.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Cost Variance
(%)

Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance

Activities Variance Variance (%)

(3M)

($M) (in days)

Total Planned Cost
($M)

Count of
Activities
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule
Activities Variance Variance (%)
($M) (in days)

1106060604 St Paul Rules Based
Claims Processing
Pilot

Cost Variance Cost Variance Total Planned Cost Count of

($M) (%) ($M) Activities

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

1106060604 Project Planning Complete the 2011-04-13 2011-04-13 2011-04-13 0.00%
(PRP) Finish Planning and post
artifacts
1109141066 Planning State Planning State 2011-10-31 2011-12-07 2011-12-07 60 -37 -61.67%
Completed Completed

Page 10/ 12 of Section300 Date of Last Revision: 2012-06-21 Exhibit 300 (2011)



EXHIBIT 300

Ull 029-666666109

Section C: Operational Data

Executive and
Congressional special
reports fulfill 75%
data requirements in
first iteration.

User Acceptance
Testing/Software
Quality Assurance
test plans and
scenarios can detect
up to 75% of code
defects.

Corporate WINRS
(CWINRS) Help Desk
response given within

24 hours of initial

report 95% of the

time.

Rational Tool Suite
(Requirements
Management, Test
Manager,
Configuration
Management,
Change Control) is
implemented within
development teams.

Projects within the
investment will update
actual cost, schedule,

performance and
acquisition execution
in the monthly PMAS

Dashboard. This
metric will measure
the percentage of
investment projects
reporting monthly.

Percentage

Percentage

Percentage

Percentage

Percentage

Process and Activities
- Quality

Technology - Quality
Assurance

Customer Results -
Timeliness and
Responsiveness

Technology -
Efficiency

Technology -
Information and Data

Over target

Over target

Over target

Over target

Over target

Table II.C.1 Performance Metrics

75.000000

75.000000

70.000000

70.000000

75.000000

75.000000

75.000000

75.000000

75.000000

75.000000

80.000000

80.000000

80.000000

75.000000

80.000000

75.000000

75.000000

75.000000

75.000000

80.000000

Monthly

Monthly

Monthly

Quarterly

Monthly
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Table I.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

Projects within the Percentage Mission and Business Over target 75.000000 75.000000 75.000000 75.000000 Quarterly
investment will be Results -
compliant with PMAS Management of
artifact and reporting Government
requirements. Resources
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